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ESTIMATE RUN 06/06/2011

ESTIMATE SUMMARY 14:54:42

CONTID: C17656         ESTIMATE NO: 0005 PROG 2005

PCN: 17656-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH6:WLDLFE EXCLSN FNC 19TH-HRT PERCENT TIME:

PROJECT NO: SHE006A-044                   

SH6:WLDLFE EXCLSN FNC 19TH-HRT

NAME OF ROAD: 006G

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 03/12/2011 DATE TIME STARTED 10/13/2010

5750 W. AIRPORT ROAD DATE LET 08/05/2010 DATE WORK BEGAN 10/12/2010

 DATE AWARDED 08/09/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/31/2010 DATE ACCEPTED

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 10/13/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 451,845.35 PARTICIPATING $ $ 57,752.69

AWARD PROJECT AMT: 448,904.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

94.85%

23,286.74

57,752.69

57,752.69

57,752.69

$

$

$

$

428,558.61

0.00

428,558.61

0.00

428,558.61

-6,733.56

6,733.56

428,558.61

0.00

AMOUNT DUE 428,558.61 57,752.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,752.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

45.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 17656-BID    ESTIMATE RUN 06/06/2011

PROJECT: SHE006A-044                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Fence 6,567.000

0.000

202-01000  
 

6,567.000

LF  

0.50000 3,283.506,567.000

0.00

0010 Unclassified Excavation 33.000

4.000

203-00000  
 

37.000

CY  

50.00000 1,850.0037.000

200.00

0015 *Potholing 10.000

14.000

203-01597  
 

24.000

HOUR

175.00000 4,200.0024.000

2,450.00

0020 Sweeping (With Pickup Broom) 8.000

0.000

203-01622  
 

8.000

HOUR

125.00000 1,000.008.000

0.00

0025 Erosion Log 420.000

0.000

208-00005  
 

420.000

LF  

6.00000 2,520.00420.000

0.00

0030 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

750.00000 750.001.000

0.00

0035 Erosion Control Supervisor 26.000

0.000

208-00205  
 

26.000

HOUR

40.00000 1,040.0026.000

0.00

0040 *Reset Fence 2,054.000

0.000

210-01000  
 

2,054.000

LF  

1.10000 2,259.402,054.000

0.00

0045 *Modify Fence 2,054.000

0.000

210-01001  
 

2,054.000

LF  

0.40000 821.602,054.000

0.00

0050 Seeding (Native) 0.258

0.000

212-00006  
 

0.260

ACRE

1,600.00000 412.800.258

0.00

0055 Soil Conditioning 0.258

0.000

212-00032  
 

0.260

ACRE

500.00000 129.000.258

0.00
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PCN: 17656-BID    ESTIMATE RUN 06/06/2011

PROJECT: SHE006A-044                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mulching (Weed Free) 0.310

0.000

213-00003  
 

0.310

ACRE

2,900.00000 899.000.310

0.00

0065 Mulch Tackifier 52.000

0.000

213-00061  
 

52.000

LB  

8.00000 416.0052.000

0.00

0070 Riprap (9 Inch) 49.000

6.000

506-00209  
 

55.000

CY  

135.00000 7,425.0055.000

810.00

0075 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000

LF  

40.00000 0.000.000

0.00

0080 *End Post 26.000

0.000

607-00005  
 

26.000

EACH

285.00000 7,410.0026.000

0.00

0085 *Corner and Line Brace Post 38.000

0.000

607-00010  
 

38.000

EACH

485.00000 18,430.0038.000

0.00

0090 *Fence Deer 13,380.000

0.000

607-11350  
 

13,380.000

LF  

7.35000 98,343.0013,380.000

0.00

0095 *Fence (Plastic) 1,494.000

0.000

607-11525  
 

1,494.000

LF  

2.00000 2,988.001,494.000

0.00

0100 *Game Ramp 3.000

0.000

607-60002  
 

3.000

EACH

7,500.00000 22,500.003.000

0.00

0105 *16 Foot Gate (Special) 3.000

0.000

607-60117  
 

3.000

EACH

1,300.00000 3,900.003.000

0.00

0110 *Delineator (Type III) 150.000

20.000

612-00003  
 

170.000

EACH

22.00000 3,740.00170.000

440.00
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PCN: 17656-BID    ESTIMATE RUN 06/06/2011

PROJECT: SHE006A-044                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Delineator (Special) 20.000

7.000

612-00010  
 

27.000

EACH

175.00000 4,725.0027.000

1,225.00

0120 *2 Inch Electrical Conduit (Bored) 1,561.000

286.000

613-00206  
 

1,847.000

LF  

14.00000 25,858.001,847.000

4,004.00

0125 *2 Inch Electrical Conduit (Plastic) 0.000

432.000

613-01200  
 

432.000

LF  

13.00000 5,616.00432.000

5,616.00

0130 Wiring 1.000

0.000

613-10000  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0135 *Luminaire (Special) 8.000

0.000

613-16000  
 

8.000

EACH

2,850.00000 22,800.008.000

0.00

0140 *Light Standard Aluminum (30 Foot) 8.000

0.000

613-30300  
 

8.000

EACH

1,730.00000 13,840.008.000

0.00

0145 *Light Standard Foundation 8.000

0.000

613-40010  
 

8.000

EACH

930.00000 7,440.008.000

0.00

0150 *Sign Panel (Class II) 64.000

130.000

614-00012  
 

194.000

SF  

24.00000 4,656.00194.000

3,120.00

0155 *Steel Sign Post (U-2) 450.000

100.000

614-00200  
 

550.000

LF  

8.00000 4,400.00550.000

800.00

0160 System Integration and Testing 1.000

0.000

614-10320  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0165 *Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000

EACH

5,300.00000 0.000.000

0.00



CONTID: C17656         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17656-BID    ESTIMATE RUN 06/06/2011

PROJECT: SHE006A-044                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Signal Vehicle Detector (Special) 0.000

2.000

614-72885  
 

2.000

EACH

2,300.00000 4,600.002.000

4,600.00

0175 *Traffic Signal Controller Cabinet (Install Only) 1.000

0.000

614-75855  
 

1.000

EACH

2,300.00000 2,300.001.000

0.00

0180 *Flashing Beacon 8.000

0.000

614-80000  
 

8.000

EACH

475.00000 3,800.008.000

0.00

0185 *Traffic Signal Pedestal Pole Aluminum 4.000

0.000

614-84100  
 

4.000

EACH

1,500.00000 6,000.004.000

0.00

0190 *Mobilization 0.747

0.000

626-00000  
 

1.000

L S 

53,000.00000 39,591.000.747

0.00

0195 Public Information Services 0.750

0.250

626-01000  
 

1.000

L S 

5,000.00000 5,000.001.000

1,250.00

0200 *Methyl Methacrylate Pavement Marking (Inlaid) 1,152.000

0.000

627-40003  
 

1,152.000

SF  

18.00000 20,736.001,152.000

0.00

0205 Flagging 188.750

0.000

630-00000  
 

188.750

HOUR

22.00000 4,152.50188.750

0.00

0210 *Traffic Control Inspection 0.000

2.000

630-00007  
 

2.000

DAY 

150.00000 300.002.000

300.00

0215 *Traffic Control Management 39.000

2.000

630-00012  
 

41.000

DAY 

450.00000 18,450.0041.000

900.00

0220 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000

EACH

20.00000 0.000.000

0.00
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PCN: 17656-BID    ESTIMATE RUN 06/06/2011

PROJECT: SHE006A-044                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Construction Traffic Sign (Panel Size B) 13.500

2.700

630-80342  
 

18.000

EACH

25.00000 405.0016.200

67.50

0230 Construction Traffic Sign (Panel Size C) 3.600

0.000

630-80343  
 

4.000

EACH

30.00000 108.003.600

0.00

0235 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.900

630-80358  
 

2.000

EACH

500.00000 900.001.800

450.00

0240 Drum Channelizing Device 18.900

0.000

630-80360  
 

21.000

EACH

11.00000 207.9018.900

0.00

0245 Traffic Cone 108.000

72.000

630-80380  
 

200.000

EACH

1.00000 180.00180.000

72.00

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

9,673.440

F A 

1.00000 0.000.000

0.00

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A Furnish & Install Electrical Service 4,727.720

0.000

700-70082  
 

4,727.720

F A 

1.00000 4,727.724,727.720

0.00

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17656-BID    ESTIMATE RUN 06/06/2011

PROJECT: SHE006A-044                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Tree Trimming 0.000

574.750

700-70420  
 

574.750

F A 

1.00000 574.75574.750

574.75

0300 Fence (Special) 0.000

400.000

607-11530  
 

400.000

LF  

3.35000 1,340.00400.000

1,340.00

0305 Traffic Signal (48 Inch X 48 Inch Blankout Sign) 0.000

4.000

614-72748  
 

4.000

EACH

7,383.36000 29,533.444.000

29,533.44

CAT 428,058.6157,752.69451,345.35CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 428,558.6157,752.69$451,845.35$CURRENT AMTPROJECT TOTAL


